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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

USEPA 
RECORDS CENTER REG-O';^ 

431614 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #49 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Sam Bruner, Pike Fire Department 
Charies Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carison, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
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Gabriele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U.S. EPA 
Beverly Kush, U.S. EPA 
Valincia Darby, Department of Interior 
John Glover, U.S. EPA 
Deirdre Wyatt, IDEM 
Samuel Borries, U.S: EPA Region V 

From: Verrneta Simon, On-Scene Coordinator 

Date: 3/27/2012 

Reporting Period: 3/19/2012-3/26/2012 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 
FPN#: 

B5YS 

CERCLA 

PRP 

Non NPL 

4/6/2011 

INN0051050501 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account # 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
SeePOLREP 1 

2.1.2 Response Actions to Date 

On March 19, 2012, 0.6" of rain fell over the weekend. 
• Midwest continued to remove solidified sludge and add paper pulp solidification media to the west 

bunker tank sludge. 
• Midwest hauled off (20) 20 cyd roll-off boxes and dump trucks of solidified sludge to Southside 

Landfill in Indianapolis, IN. 

On March 20, 2012, Midwest hauled off (16) 20 cyd roll-off boxes and dump trucks of solidified sludge to 
Southside Landfill in Indianapolis, IN. 

• Midwest continued to remove sludge and add paper pulp solidification media to the west bunker 
tank sludge. 

• Midwest moved ramp material further east to gain access to additional sludge. 
• Midwest continued to pump west bunker tank water into the east bunker tank. 
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• Midwest removed an 18" pipe from the west bunker tank. 
• Midwest cracked a boom on the long reach excavator. There were no injuries, and a replacement 

was mobilized. 
• Trihydro requested visual inspection of the west chamber of the control structure. Trace amounts of 

product were observed (aka RCRA empty) due to complex structure of the chamber and in
flowing water. The condition was documented with photos. 

• Trihydro received Tank 51 PCB confirmation sample analytical results. All results were non-detect 
for PCB's. 

• AVS was on-site to discuss northeast area storm sewer jetting. 

On March 21, 2012, Midwest completed west bunker tank sludge removal. 
• Midwest preloaded (4) 20cyd roll-off boxes with solidified sludge. 
• Midwest continued to pump west bunker tank water into the east bunker tank. 
• Midwest began deconning process piping connected to Tank 51. 
• AVS hauled off 1 load (5,500 gal) of oily water from the Tank 51 secondary containment to United 

Waste Water Inc.'s facility in Cincinnati, OH. 

On March 22, 2012, 0.2" of rain fell during the day. 
• Midwest hauled off (22) 20 cyd roll-off boxes and dump trucks of solidified sludge to Southside 

Landfill in Indianapolis, IN. 
• Midwest began removing the limestone gravel and ramp material that contacted solidified sludge 

from the west bunker tank. 
• Trihydro requested visual inspection of the west bunker tank. Trace amounts of product were 

observed (aka RCRA empty), and the condition was documented with photos. 
• Midwest left part of the southern roof support structure in place during sludge removal due to health 

and safety concerns that tank walls could collapse without the support while workers were inside 
the tank. 

• Workers were allowed under the remaining roof structure only in covered heavy machinery. 
• Thus, unlike in the east bunker tank, Midwest was not able to manually squeegee the small amount 

of residual product from the tanks floors. 

On March 23, 0.11" of rain fell overnight and during the day. 
• Midwest hauled off (13) 20 cyd roll-off boxes and dump trucks of solidified sludge to Southside 

Landfill in Indianapolis, IN. 
• Midwest finished removing the limestone gravel and ramp material that contacted solidified sludge 

from the west bunker tank. 
• Midwest equalized the water in the east and west bunker tanks by pumping east bunker tank water 

into the west bunker tank. 
• Midwest finished deconning process piping connected to Tank 51. 
• Trihydro collected two rinsate samples from process piping connected to Tank 51. 

On March 26, 1.6" of rain fell over the weekend. 
• The west wall of the west bunker tank collapsed over the weekend. 
• The failure is approximately 60% of the central part of the wall. 
• Midwest put up safety fence around the collapse. 
• Midwest was on site deconning and demobilizing equipment. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of March 26, 
2012, approximately 15,250,000 pounds of wood pulp solidification media and 1,800 tons of sawdust 
solidification media have been used to solidify sludge. Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge. 

As of March 26, 2,259 tons of sand and 1,400 tons of limestone gravel had been placed into the east and 
west bunker tanks to access the remaining solidified sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 
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Waste Stream 

Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,565,616 gallons 

437,356 gallons 

452,051 gallons 

13,310 gallons 

29,500 cyd 

215 cyd 

1,095,236 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Implement long term stormwater management plan. 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A Community Meeting is tentatively planned for April or May 2012. 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\~1273033.htm 3/28/2012 

file://C:/Documents
file://Settings/Temp/notes87944B/~1273033.htm


Page 5 of 5 

Marion County Health Department 

4. Personnel On Site 

START Contractor 
Trihydro 
Midwest (subcontractor to Trihydro) 
Roger Ward Engineering (subcontractor to Trihydro) 
AVS (subcontractor to Trihydro) 

5. Definition of Terms 

ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
QMP - Quality Management Plan 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 

For additional information, please refer to the documents section at www.epaosc.orq/esi 

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\~l273033.htm 3/28/2012 

http://www.epaosc.org/esi
http://www.epaosc.orq/esi
file://C:/Documents









